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Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018
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Description/Justification of Change

interim milestone M-091-47B is to certify or treat 280 cubic meters of transuranic mixed waste and mixed
low level waste and submit a change request to establish the next two interim milestones for annual
certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016.
USDOE completed the certification/treatment requirements of M-091-47B early.

This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to
establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of
mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of
transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a
change request to establish the next two interim milestones.

Continued on page 2
impact of Change
M-091-47 interim milestcnes are established for fiscal years 2017 and 2018.

Affected Documients

The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site
internal pianning management, budget documents, and subsequent versions of the M-091-03 Project
Management Plan.
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Modifications to Tri-Party Agreement text is displayed as double underline to indicate added-text and sirikeout
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